
ID Task Name Start Finish Duration
2007 2008 2009 2010

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

1 41.8w10/6/200512/20/2004Preliminary Hazard Assessment

2 212.4w7/13/20066/19/2002NEPA Assessment

3 7.8w4/24/20073/1/2007Hazard Screening Report

5 26w12/28/20077/2/2007Draft Unreviewed Safety Issue (USI)

6 26w12/28/20077/2/2007Draft Accelerator Safety Envelopes (ASEs)

7 8.8w2/29/20081/1/2008Independent Review of Drafts

8 4w3/28/20083/3/2008BNL ESH Committee Review of USI and ASE

9 4.6w5/1/20084/1/2008BNL Approval of USI (EBIS SAD Complete, 
Project Milestone – Level 1)

10 39.4w1/30/20095/1/2008DOE Approval of Modified ASEs (CASE 
approved by DOE, Project Milestone – Level 1)

11 26.2w7/31/20091/30/2009Accelerator Readiness Review for 
Commissioning, Project Milestone – Level 2

12 1.8w8/13/20098/3/2009BHSO Letter Approving Commissioning, Project 
Milestone – Level 1

14 13w4/1/20101/1/2010ARR for Routine Operations

15 13w4/1/20101/1/2010Request DOE Authorization for Routine 
Operations

4 52.4w2/29/20083/1/2007Safety Committee Reviews

13 19.8w12/30/20098/14/2009Commissioning Activites
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